



Republic of the Philippines
National Irrigation Administration
Quezon City

SUPPLEMENTAL NOTICE NO. 2

to the

BID DOCUMENTS

for the


Excavation of Re-Regulating Pond, Construction of Slope Protection and Drainage
Inlet (Sta. 0+000 – Sta. 0+260 and Sta. 0+740 – Sta. 1+270) under the
Lower Agno River Irrigation System Improvement Project

Invitation to Bid No. R1-LARISIPD-C-2R

- A. The following changes/information are hereby made on the above captioned invitation to bid:
1. Bid Data Sheet (BDS), Section 12.1(a)(iii) No further instructions, should be replaced by the herein attached page of BDS, Section 12.1(a)(iii) Valid Special PCAB License in case of Joint Venture, and registration for the type and cost of the contract for this Project. (**Attachment Sheet no. 1**)
 2. Bid Data Sheet (BDS), Section 13.1(b)(ii.4) Certificate of Site Inspection under Financial Documents was changed to BDS, Section 12.1(b)(ii.4) Certificate of Site Inspection under Technical Documents.
 3. Delete Special Conditions of Contract, GCC Clause 34.3, pages 77-79 and substitute the herein replacement sheets, GCC Sub-Clause 31.7 (**Attached Sheet Nos. 2 & 3**).
 4. The attached "Minutes of the Pre-bidding Conference" shall form part of the Bid Documents. (**Attachment Sheet Nos. 4-9**).

5. The attached "Checklist of Eligibility, Technical and Financial Requirements" as provided in ITB Clause 12.1 Section II of the Bid Documents is for reference only. (Attachment Sheet No.10-13)

- B. Receipt of this Notice must be acknowledged by the Bidders at the Office of the BAC-A Secretariat, 6th Floor, NIA Building "A", this Agency.



BGEN ABRAHAM B BAGASIN (Ret)
Chairperson, BAC-A

July 24, 2020

10.1	The Procuring Entity's address is: National Irrigation Administration c/o The Chairman Bids and Awards Committee-A Office of the Senior Deputy Administrator Ground Floor, NIA Building A, EDSA, Quezon City Telephone/Fax No. 8929-60-71 loc. 148																															
10.4	No further instructions.																															
12.1	No further instructions.																															
12.1(a)(iii)	Valid Special PCAB License in case of Joint Venture, and registration for the type and cost of the contract for this Project.																															
12.1(b)(ii.2)	The minimum work experience requirements for key personnel are the following: <table border="0" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; width: 40%;"><u>Key Personnel</u></th><th style="text-align: left; width: 10%;"></th><th style="text-align: left; width: 50%;"><u>Relevant Experience</u></th></tr> </thead> <tbody> <tr> <td>1 – Project Manager</td><td style="text-align: center;">–</td><td>A licensed Civil Engineer with at least five (5) years experience as Project Manager;</td></tr> <tr> <td>2 – Project Engineer</td><td style="text-align: center;">–</td><td>A licensed Civil Engineer with at least three (3) years experience as Project Engineer in similar works;</td></tr> <tr> <td>2 – Office Engineer</td><td style="text-align: center;">–</td><td>A Licensed Civil Engineer with at least one (1) year experience in engineering works and AUTOCAD literate;</td></tr> <tr> <td>1 – Materials Engineer I</td><td style="text-align: center;">–</td><td>With at least two (2) years experience as Materials Engineer duly accredited by the DPWH;</td></tr> <tr> <td>1 – Safety/Health Officer</td><td style="text-align: center;">–</td><td>With Training Certificate and with at least two (2) years experience as Safety Officer;</td></tr> <tr> <td>1 – Geodetic Engineer</td><td style="text-align: center;">–</td><td>with at least two (2) years experience as Geodetic Engineer;</td></tr> <tr> <td colspan="3">3– Foreman:</td></tr> <tr> <td style="padding-left: 20px;">2 – for Earthworks</td><td style="text-align: center;">--</td><td>with at least three (3) years experience as Foreman for Earthworks;</td></tr> <tr> <td style="padding-left: 20px;">1 – for Concreting</td><td style="text-align: center;">–</td><td>with at least three (3) years experience as Foreman for concreting and/or other related works.</td></tr> </tbody> </table> <p>No replacement of personnel shall be allowed by NIA until after fifty percent (50%) of the project has been completed, except for justifiable reason to be approved by NIA.</p>		<u>Key Personnel</u>		<u>Relevant Experience</u>	1 – Project Manager	–	A licensed Civil Engineer with at least five (5) years experience as Project Manager;	2 – Project Engineer	–	A licensed Civil Engineer with at least three (3) years experience as Project Engineer in similar works;	2 – Office Engineer	–	A Licensed Civil Engineer with at least one (1) year experience in engineering works and AUTOCAD literate;	1 – Materials Engineer I	–	With at least two (2) years experience as Materials Engineer duly accredited by the DPWH;	1 – Safety/Health Officer	–	With Training Certificate and with at least two (2) years experience as Safety Officer;	1 – Geodetic Engineer	–	with at least two (2) years experience as Geodetic Engineer;	3– Foreman:			2 – for Earthworks	--	with at least three (3) years experience as Foreman for Earthworks;	1 – for Concreting	–	with at least three (3) years experience as Foreman for concreting and/or other related works.
<u>Key Personnel</u>		<u>Relevant Experience</u>																														
1 – Project Manager	–	A licensed Civil Engineer with at least five (5) years experience as Project Manager;																														
2 – Project Engineer	–	A licensed Civil Engineer with at least three (3) years experience as Project Engineer in similar works;																														
2 – Office Engineer	–	A Licensed Civil Engineer with at least one (1) year experience in engineering works and AUTOCAD literate;																														
1 – Materials Engineer I	–	With at least two (2) years experience as Materials Engineer duly accredited by the DPWH;																														
1 – Safety/Health Officer	–	With Training Certificate and with at least two (2) years experience as Safety Officer;																														
1 – Geodetic Engineer	–	with at least two (2) years experience as Geodetic Engineer;																														
3– Foreman:																																
2 – for Earthworks	--	with at least three (3) years experience as Foreman for Earthworks;																														
1 – for Concreting	–	with at least three (3) years experience as Foreman for concreting and/or other related works.																														

Add the following Sub- Clause 31.7

The Cut off for the accomplishment for the Monthly Physical Status Report is every 22nd day of the Month (Same cut off with Online Monitoring).

The Contractor is also required to submit the Monthly Physical Status Report (MPSR) within seven (7) calendar days after the said cutoff every month or reporting period to the Regional Office (RIO) or the Project Management Office (PMO) without cost to the Procuring Entity, consisting of the following information:

I. GENERAL INFORMATION

- a. Location and Key Plan
- b. Project Outline and/or Profile

II. PROGRESS OF CONTRACT IMPLEMENTATION

- a. Summary of Work Accomplished for the Month (Reflecting Previous and This Period Accomplishment)
- b. Overall Implementation Schedule (target, actual) based on the above Program of Work (Bar Chart and S-Curve) duly approved by the Procuring Entity.
- c. Detailed Physical Accomplishment per Component.
 - i. Summary of Project Components (Target vs. Actual)
 - ii. Detailed Activities per Component with Key Plan of Location (Straight Line Diagram).
 - iii. Geotagged Pictures/Photos of the activities per component with caption (i.e., Activities undertaken, date and Location).

NOTE: Attachment for the computation of quantities is not necessary in the Monthly Physical Status Report (MPSR). The Contractor is also required to submit the Monthly Physical Status Report. All computations will be reflected in the Revision of Contract Quantities and Costs,

The Contractor is also required to submit the Monthly Physical Status Report. All computations will be reflected in the Revision of Contract Quantities and Costs.

- d. Daily Manpower and Equipment Utilization
 - i. Daily Manpower Utilization Report
 - ii. Allocation of Manpower Utilization per Component (Skills and Number of workers assigned per Location such as Tunnel, Main Canal and Etc.)
 - iii. Daily Equipment Utilization Report
 - iv. Allocation of Equipment Utilization per Component (Type and Number of equipment utilized per Location such as Main Canal and Etc.)
 - v. List of Foreign Workers including status of the application of Working Visa and Alien Employment Permit. (For ODA Projects only)

III. LOCAL WEATHER CONDITION

- a. Weather Chart for the Month


- b. Certification of Monthly Weather Report from PAGASA
- c. Photos for the Unworkable Areas provided with date, location and activities affected due to heavy rainfall if necessary. (Failure to document in the MSR will affect the number of days to be approved in the request for Time Extension)

Note: The Daily Inspector's Report is not necessarily an attachment in the MPSR, but it must still be accomplished and collate by the Field Office for reference.

IV. ISSUES & CONCERN

- a. Status of the Approval of Plans such as (Construction Program, Shop drawings, Joint Survey, Construction Methods and others.)
- b. Unworkable Areas due to Revision of Plans, Peace and Order Situation, Right of Way and other Issues needed resolution in the Regional Office (RIO)/Project Management Office (PMO) or Central Office.
- c. Other matters affecting timely delivery of the project.

In reference with the Memorandum Circular no. 72 series of 2018, The Republic Act no. 11032, An Act promoting ease of doing business and efficient delivery of government services the RIO/PMO will submit the Monthly Statistical Report within seven (7) calendar Days upon receipt of MPSR to the NIA Central Office.



Republic of the Philippines
National Irrigation Administration
Quezon City

MINUTES OF PRE-BIDDING CONFERENCE
for the
Excavation of Re-Regulating Pond, Construction of Slope Protection and Drainage Inlet
(Sta. 0+000 – Sta. 0+260 and Sta. 0+740 – Sta. 1+270)
under the Lower Agno River Irrigation System Improvement Project

Invitation to Bid No. R1-LARISIPD-C-2R
July 22, 2020; 2:00 PM
Classroom "A", 3rd Floor, IEC Building,
NIA Complex, EDSA, Quezon City

I. ATTENDANCE

I.1. Present:

BGEN ABRAHAM B BAGASIN (Ret)	-	Chairperson, BAC-A
AILYNE C. AGTUCA-SELDA	-	Vice-Chairperson, BAC-A
LYDIA S. ESGUERRA	-	Member, BAC-A
MARTY P. CACHAPERO	-	Member, BAC-A
ANGELITO S. MIGUEL	-	Provisional Member
MILAGROS C. NOPRE	-	Member, TWG
ARNOLD L. SALAZAR	-	Member, TWG
JOSELITO C. MERCADO	-	Member, TWG
ABEL ALDWIN P. AROMIN	-	Member, TWG
ELAINE P. VILLANUEVA	-	Head, Secretariat
FAE-ANGELIE G. DATU	-	Alternate Head, Secretariat
ZOSIMO R. BAIRA	-	Member, Secretariat
PAULO L. ROXAS	-	Member, Secretariat
JAASIEL ANNE T. TANIEGRA	-	Member, Secretariat
GERARD E. GUZMAN	-	Support Staff, Secretariat
JENIFER JANE G. ALALAY	-	Support Staff, Secretariat
MICHAEL B. BORAS	-	Support Staff, Secretariat
MARTIN IAN P. MARIANO	-	Support Staff, Secretariat
FRIDALYN REMEGIO	-	Representative, LARISIP

I.2. Absent:

ROGELIA G. DELA TORRE	-	Head, TWG
LLOYD ALLAIN A. CUDAL	-	Member, TWG

I.3. Observers:

PEPITO L. PADILLA	-	Representative, NIA-IAS
-------------------	---	-------------------------

I.4. Official Bidder

BIDDER	REPRESENTATIVE	DESIGNATION
1. RAYMAN CONST./ JLL PULSAR CONST. CORP. (JV)	Swetzerian T. Luñez	Office Staff

I.5 Unofficial Bidders

BIDDER	REPRESENTATIVE	DESIGNATION
1. R-II BUILDERS, INC.	Diomedes C. Cacho Dea Yvette A. Bustonera Mylene M. Situbal	Project Manager Technical Assistant Bus. Dev't Manager
2. ABU CONSTRUCTION	Edwin Ramos	-
3. GEMMA CONSTRUCTION	Rosalie Padrigo Roy Ang	Liaison Project Manager
4. RIVCON BUILDERS	Rey I. Vargas	Project Manager
5. ARM BUILDERS	Eduardo Enrico	Liaison
6. ARN BUILDERS	Ma. Theresa M. Benitez	Proj.- In-Charge
7. J.H. PAJARA CONST. CORP.	Ceferino A. Londina	AMO
8. 3K ROCK ENGINEERING	Francis B. Cuyop	AMO
9. MRVARGAS CONST. CORP.	Carolina R. Abesamis	Office Staff

II. CALL TO ORDER

Having a quorum, the pre-bidding conference for the above-mentioned proposed contract was called to order at 2:08 P.M. with the BAC-A Chairperson, BGen Abraham B Bagasin (Ret), presiding.

III. BUSINESS MATTERS

- At the start of the conference, the Chairperson welcomed and acknowledged the presence of the BAC-A Members, the TWG, BAC-A Secretariat, Observers, and the Bidder's Representatives and informed that the meeting was called for the bidding of the Excavation of Re-Regulating Pond, Construction of Slope Protection and Drainage Inlet (Sta. 0+000 – Sta. 0+260 and Sta. 0+740 – Sta. 1+270) under the Lower Agno River Irrigation System Improvement Project, Invitation to Bid No. R1-LARISIPD-C-2R.
- The Chairperson then instructed the BAC-A Secretariat for the presentation of the background of the project and all the requirements to be submitted by the bidders.
- Mr. Zosimo R. Baira, Member of Secretariat, discussed the General Information, and background of the project stating that the Approved Budget for the Contract

(ABC) is PhP325,000,000.00 and the contract duration is 454 Calendar Days including 170 unworkable days. He also clarified all the documentary requirements to be submitted by the bidders i.e., Eligibility/Technical Documents (Envelope 1) and the Financial Documents (Envelope 2).

- Mr. Angelito S. Miguel, BAC-A Provisional Member, then presented a video showcasing the Phase I, which is the on-going project undertaken by ITP Construction, Inc., and the Phase II of the project. He enumerated the works needed for the project such as the demolition of an existing structure, construction of drainage inlet and slope protection. He also mentioned that there is a 10-meter Access Road at the site and assured that there will only be minimal traffic since the Phase I is almost completed.
- After Mr. Miguel's presentation, Atty. Ailyne C. Agtuca-Selda, BAC-A Vice-Chairperson, asked the prospective bidders one by one for questions and/or clarifications regarding the proposed contract.

1. RII BUILDERS

Q1. The representative asked if there are any requirements in the conduct of site inspection.

A1. Mr. Angelito S. Miguel replied that there are none and according to him whoever wishes to visit the site for inspection will be issued travel pass. He continued, that the interested party must coordinate first with his group three (3) days before the scheduled inspection so that they will be guided and assisted accordingly in complying with the provincial/municipal protocols in connection with the pandemic.

The Chairperson agreed with the suggestion of Mr. Miguel and advise the latter to provide mobile numbers for that purpose.

The Chairperson reminded everyone that this site inspection as a requirement must be faithfully complied because there were previous instances that the contracting party bailed out on the project because they haven't seen personally the area.

On the suggestion of Mr. Miguel on the possibility of a group inspection on a specific date, the Chairperson said that in compliance with the directives of the IATF against "mass gathering" the office will not allow the same.

Atty. Agtuca-Selda reminded that the submission for written clarifications will be on July 24, 2020 and the posting of the bid bulletins will be on July 28, 2020.

2. ABU CONSTRUCTION

No question.

3. GEMMA CONSTRUCTION

No question.

4. RIVCON BUILDERS

Q1. The representative expressed his concern on whether or not the NIA has an existing policy or measures that protects the workers against the pandemic.

A1. Atty. Agtuca-Selda gave her assurance that the agency has existing guidelines which can be found on the NIA official website. But according to her the implementation of the guideline rests upon the contractors.

5. ARM BUILDERS

No question.

6. JH PAJARA CONSTRUCTION CORP.

Q1. Mr. Londina asked the committee as to whether or not a non-employee of the prospective bidder may be allowed to attend the site inspection in his behalf. He was afraid that they may not be able to send an employee because of the existing travel restrictions.

A1. Atty. Agtuca- Selda informed that written authorization will suffice, stating that the person whose name appear therein as the authorized representative for a specific activity.

7. ARN BUILDERS

Q1. Ms. Benitez asked that if in cases of Joint Venture (JV) either of the partners will submit SLCC.

A1. Atty. Agtuca-Selda affirmed and added that in case of legal documents both parties must submit.

Q2: Ms. Benitez queried whether they will qualify if their company was classified as Large B but falls under "flood control" as reflected on their PCAB certificate.

A2. Atty. Agtuca-Selda reads Item No. 2 Paragraph 3 of the Invitation to Bid to reiterate the requirements of NIA and added that it really depends on the SLCC the prospective bidder will submit.

8. 3K ROCK ENGINEERING

Q1. Mr. Cuyop asked for the possibility whether proof of pendency of application for the Special PCAB License will be acceptable to the committee.

A1. Atty. Agtuca-Selda added that for bidders under JV during the bid opening the Instructions to Bidders will govern and therefore the Special PCAB License is mandatory.

Q3. The representative clarified whether or not a typographical error was committed under the minimum requirement for major equipment. According to him it seems that the capacity of the wheel loader is greater than that of the backhoe.

A1. The TWG answered him that it was not a typographical error because the wheel loader will be used as additional implement in the disposal of the pile to finish the task ahead of the schedule.

Q3. The representative queried the TWG on the particular use of the crane with clam shell.

A1. The TWG responded that the crane with clam shell shall be utilized during excavation and will come in handy when the water level is high.

9. MR VARGAS CONST. CORP.

No question.

10. JLL PULSAR CONST. CORP

No question.

The Vice Chairperson expressed that in case of questions and/or clarifications, the bidder may submit a written letter to the BAC-A Secretariat until the 24th of July 2020. If there will be changes as a result of the inquiry, Supplemental Bid Notice/s will be posted by the 28th of July 2020.

Atty. Agtuca- Selda then reminded the prospective bidders of the bid documents and the relevant provisions of RA 9184:

1. Bid Forms are provided at the back of the Bid Documents, use the prescribed form otherwise it will be ground for disqualification.
2. Attachments are no longer needed for the statement of on-going projects
3. As for the statement of the Single Largest Completed Contract (SLCC) for similar project, supporting documents listed in the form are required as attachments.
4. NFCC computation in accordance with ITB Clause 5.5.

5. The information regarding the Community Tax Certificate Number and Government ID in the Omnibus Sworn Statement form should be filled-out completely. The absence of either the ID or CTC will be ground for disqualification.

The Chairperson then asked the BAC-A Members, TWG, Secretariat, and Bidders if there are any more questions or matters to be discussed, there being none, the Chairperson declared the end of the pre-bidding conference.

V. ADJOURNMENT

There being no other matters to be discussed, the pre-bidding conference ended at 3:05 PM.

Prepared by:


GERARD E. GUZMAN
Member, BAC-A Secretariat

Noted:


BGEN ABRAHAM B BAGASIN (Ret)
Chairman, BAC-A

NATIONAL IRRIGATION ADMINISTRATION

EDSA, Diliman, Quezon City

Documents Comprising the Bid: Eligibility, Technical & Financial Components**OPENING OF BIDS****August 3, 2020 / 1:00 P.M.**

DATE / TIME

Contract: **Excavation of Re-Regulating Pond, Construction of Slope Protection and Drainage Inlet (Sta. 0+000 - Sta. 0+260 and Sta. 0+740 - Sta. 1+270) under the Lower Agno River Irrigation System Improvement Project**
Invitation to Bid No. R1-LARISIPD-C-2R

Bidder: _____

a. **ELIGIBILITY DOCUMENTS -****Class "A" Documents:**

- i. PhilGEPS Certificate of Registration and Membership in accordance with Section 8.5.2 of the IRR of R.A. 9184; (Platinum Membership-Attached Annex "A")
- ii. Statement of All its ongoing government and private contracts, including contracts awarded but not yet started, if any, whether similar or not similar in nature and complexity to the contract to be bid with the following information;
 - ii.1 name of the contract;
 - ii.2 date of the contract;
 - ii.3 contract duration;
 - ii.4 owner's name and address;
 - ii.5 nature of work;
 - ii.6 contractor's role (whether sole contractor, subcontractor, or partner in a JV) and percentage of participation;
 - ii.7 total contract value at award;
 - ii.8 date of estimated completion time;
 - ii.9 percentage of planned and actual accomplishments, and
 - ii.10 value of outstanding works.
- ii.1 Statement of the Bidder's Single Largest Completed Contract (SLCC) similar to the contract to be bid, in accordance with ITB Clause 5.4 with the following information;
 - ii.1.1 name of the contract;
 - ii.2.2 date of the contract;
 - ii.3.3 contract duration;
 - ii.4.4 owner's name and address;
 - ii.5.5 nature of work;
 - ii.6.6 contractor's role (whether sole contractor, subcontractor, or partner in a JV) and percentage of participation;
 - ii.7.7 total contract value at award; and
 - ii.8.8 total contract value at completion;

Contract: **Excavation of Re-Regulating Pond, Construction of Slope Protection and Drainage Inlet (Sta. 0+000 - Sta. 0+260 and Sta. 0+740 - Sta. 1+270) under the Lower Agno River Irrigation System Improvement Project**
Invitation to Bid No. R1-LARISIPD-C-2R

Bidder: _____

Valid PCAB License with a principal classification and category in **General Engineering as "AA"** and registration Particulars with respective size range of **Large "A"** in Dam, Reservoir or Tunneling and/or Irrigation Facilities and Flood Control.

Similar contract shall refer to Construction of Dam (for agricultural and/or hydropower projects) and/or Flood Control Projects (Protection Dikes and/or Sabo Dam and/or Floodway) and/or Irrigation Canal/Canal Structures, and/or other Major Hydraulic Structures and/or Drainage Canals / Structures for Irrigation with a value of at least 50% of ABC (PhP325,000,000.00 x 0.50 = PhP162,500,000.00).

The statement of the Bidder's SLCC shall be supported by the Notice of Award and/or Notice to Proceed, Project Owner's Certificate of Final Acceptance issued by the Owner other than the Contractor or the Constructors Performance Evaluation System (CPES) Final Rating, which must be at least satisfactory. In case of contracts with the private sector, an equivalent documents shall be submitted.

- iii. Valid special PCAB License in case of joint ventures, and registration for the type and cost of the contract for this project; and
- iv. NFCC computation in accordance with ITB Clause 5.5.

Class "B" Document:

- v. If applicable, Joint Venture Agreement (JVA) in accordance with RA 4566.

b. TECHNICAL DOCUMENTS -

Bid Security:

- i. The bid security shall be in the form of a **Bid Securing Declaration** (accomplished the JURAT portion and duly notarized) or any of the following
 - i.1 The amount of not less than **PhP6,500,000.00 (2% of ABC)**, if bid security is in Cash, Cashier's/Manager's Check, bank draft /guarantee or irrevocable letter of credit; or
 - i.2 The amount of not less than **PhP16,250,000.00 (5% of ABC)** if bid security is in Surety Bond;
- ii. Project Requirements, which shall include the following:
 - ii.1 Organizational chart for the contract to be bid;
 - ii.2 List of contractor's personnel, to be assigned to the contract to be bid, with their complete qualification and experience data:

Key Personnel

Relevant Experience

Contract: Excavation of Re-Regulating Pond, Construction of Slope Protection and Drainage Inlet (Sta. 0+000 - Sta. 0+260 and Sta. 0+740 - Sta. 1+270) under the Lower Agno River Irrigation System Improvement Project
Invitation to Bid No. R1-LARISIPD-C-2R

Bidder: _____

- 1- Project Manager - a licensed Civil Engineer with at least five (5) years experience as Project Manager;
- 2- Project Engineer - a licensed Civil Engineer w/ at least three (3) years experience as Project Engineer in similar works;
- 2- Office Engineer - a licensed Civil Engineer with at least one (1) year experience in Engineering Works and AUTOCAD Literate;
- 1- Materials Engineer I - with at least two (2) years experience as Materials Engineer duly accredited by the DPWH;
- 1- Safety/Health Officer - with Training Certificate and with at least two (2) years experience as Safety Officer duly accredited by DOLE;
- 1- Geodetic Engineer - with at least two (2) years experience as Geodetic Engineer;
- 3- Foreman
 - 2-for Earthworks - with at least three (3) years experience as Foreman for Earthworks;
 - 1-for Concreting - with at least three (3) years experience as Foreman for concreting and/or other related works.

No replacement of key personnel shall be allowed by NIA until after fifty percent (50%) of the project has been completed, except for justifiable reason to be approved by NIA.

- ii.3 List of contractor's major equipment units, which are owned, leased, and/or under purchase agreements, supported by proof of ownership, certification of availability of equipment from the equipment lessor/vendor for the duration of the project;

The minimum major equipment requirements are the following:

Equipment	Capacity	No. of Units
1. Backhoe *	1.48 cu.m., 250 Hp	10
2. Wheel Loader *	1.0 cu.m., 77.80 Hp	10
3. Dump Truck *	11.47 cu.m., 385 Hp	20
4. Bulldozer *	90 Hp	7
5. Grader *	135 Hp.	3
6. Transit Mixer *	4 cu.m., 160 Hp.	2
7. Crane w/ clamp shell attached*	30 Tons, 145 Hp.	1
8. Concrete Batching Plant *	30.60 cu.m./hr.	1
9. Concrete Vibrator *	50mm diameter	1
10. One Bagger Mixer	-	3
11. Roller	10 tons, 125 hp.	1
12. Water Truck	16,000 liters, 360 hp.	1
13. Air Compressor	160 cfm., 51 hp.	1
14. Breakers	BH23, 4 hp.	2

* All of the Major Equipment must be in A1 condition and at least 30% must be owned by the Bidder. No replacement shall be made throughout the contract duration without prior written approval of NIA.

- ii.4 Certificate of Site Inspection (duly signed by the designated signatory);

Contract: **Excavation of Re-Regulating Pond, Construction of Slope Protection and Drainage Inlet (Sta. 0+000 - Sta. 0+260 and Sta. 0+740 - Sta. 1+270) under the Lower Agno River Irrigation System Improvement Project**
Invitation to Bid No. R1-LARISIPD-C-2R

Bidder: _____

- iii. Omnibus Sworn Statement (Accomplished the JURAT portion with CTC and one (1) government ID, and duly notarized);

FINANCIAL COMPONENT

- a. Financial Bid Form in accordance with NIA Prescribed Form in Section IX;
- b. Bid prices in the Bill of Quantities, in accordance with the NIA prescribed form in Section VIII, Bill of Quantities;
- c. Detailed Breakdown of Estimates including Summary Sheet indicating the unit prices of construction materials, labor rates and equipment rentals used in coming up with the bid using prescribed forms in Section IX; and
- d. Cash Flow by Quarter or Payment Schedule.